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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604329N: Small Diameter Bomb (SDB)

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

Total Program Element 18.918 43.717 44.091 0.000 44.091 74.918 37.598 42.912 39.964 Continuing Continuing
3072: Small Diameter Bomb (SDB) 18.918 43.717 44.091 0.000 44.091 74.918 37.598 42.912 39.964 Continuing Continuing

Note
In FY 2010, funding for Hard Target Void Sensing Fuze (HTVSF) and Joint Surface Warfare (JSuW) have been moved to PE 0604659N, PU 3214 and PU 3215,
respectively.

A. Mission Description and Budget Item Justification
Small Diameter Bomb (SDB) Increment II is an ACAT ID program providing the warfighter a capability to attack mobile targets in all weather from Stand-Off.  The Air
Force is the executive service.  SDB Increment II addresses the following warfighter requirements:  attack mobile targets; multiple kills per pass; multiple ordnance
carriage; all weather operations; near-precision munitions capability; capability against fixed targets; reduced munitions footprint; increased weapons effectiveness;
minimized potential for collateral damage; reduced susceptibility of munitions to countermeasures; and a migration path to net centric ops capability.  Threshold aircraft
is the F-15E for the Air Force and F-35 B and F-35 C for the Navy.  Objective aircraft include the F/A-22, B-1, B-2, F-117, F-16, B-52, Predator B, and F/A-18 E/F .
SDB II must be operable on the Miniature Munitions Smart Rack BRU-61/A .  This rack is currently in production in the USAF, but has never been qualified to DoN
environments, nor flown internally in any variant of F-35.  Efforts include a Dual Power modification, ensuring  adequate power supplied to BRU-61 to meet the SDBII
operating environment.  SDB Increment II will continue incremental development to pursue network CENTRIC interoperability.   SDB increment II is a key component of
the Air Force's Global Strike Task Force CONOP.

Navy funding will provide for risk reduction activities, participation in common efforts, F-35B and F-35C integration efforts, to include Operational Flight Plan (OFP)
development, and development and evaluation of Navy-unique and interoperability requirements, to include BRU-61/A efforts.  Navy SDB II Initial Operating Capability
is scheduled for FY 2016 on JSF Short Take-Off Vertical Landing (STOVL) F-35B and Navy Variant (F-35C) aircraft.  Additionally, FY 2009 and prior year Navy funding
is provided to conduct weapons data link message development and testing through Joint Capability Technology Demonstration (JCTD) efforts to achieve risk reduction
efforts and weapons interoperability. The Joint Surface Warfare (JSuW) is one current JCTD being conducted to analyze weapons data link message development.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604329N: Small Diameter Bomb (SDB)

B. Program Change Summary ($ in Millions)
FY 2009 FY 2010 FY 2011 Base FY 2011 OCO FY 2011 Total

Previous President's Budget 19.485 43.902 0.000 0.000 0.000
Current President's Budget 18.918 43.717 44.091 0.000 44.091
Total Adjustments -0.567 -0.185 44.091 0.000 44.091

• Congressional General Reductions -0.182
• Congressional Directed Reductions 0.000
• Congressional Rescissions 0.000 -0.003
• Congressional Adds 0.000
• Congressional Directed Transfers 0.000
• Reprogrammings 0.000 0.000
• SBIR/STTR Transfer -0.567 0.000
• Program Adjustments 0.000 0.000 44.091 0.000 44.091

Change Summary Explanation
Technical: Ship Suitability is more accurately defined as the BRU-61/A efforts.  Included in those are the Dual Power and SDB II Qualification efforts.

Schedule:  As a result in the delay of the approved Acquisition Strategy  the following milestones have changed :   Milestone B from 1Q FY10 to 2Q FY10,
Critical Design Review (CDR) from 1Q FY10 to 3Q FY10,  EMD Downselect from 1Q FY10 to 2Q FY10 and Engineering Manufacturing and Development (EMD)
from 1Q FY10 to 2Q FY10.   Additionally, System Development and Demonstration changed terminology to EMD per new DoDI 5000.02 instruction.

FY11 from previous President's Budget is shown as zero because no FY11-15 data was presented in President's Budget 2010.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604329N: Small Diameter Bomb (SDB)

PROJECT
3072: Small Diameter Bomb (SDB)

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

3072: Small Diameter Bomb (SDB) 18.918 43.717 44.091 0.000 44.091 74.918 37.598 42.912 39.964 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Small Diameter Bomb (SDB) Increment II is an ACAT ID program providing the warfighter a capability to attack mobile targets in all weather from Stand-Off.  The Air
Force is the executive service.  SDB Increment II addresses the following warfighter requirements:  attack mobile targets; multiple kills per pass; multiple ordnance
carriage; all weather operations; near-precision munitions capability; capability against fixed targets; reduced munitions footprint; increased weapons effectiveness;
minimized potential for collateral damage; reduced susceptibility of munitions to countermeasures; and a migration path to net centric ops capability.  Threshold aircraft
is the F-15E for the Air Force and F-35 B and F-35 C for the Navy.  Objective aircraft include the F/A-22, B-1, B-2, F-117, F-16, B-52, Predator B, and F/A-18 E/F .
SDB II must be operable on the Miniature Munitions Smart Rack BRU-61/A .  This rack is currently in production in the USAF, but has never been qualified to DoN
environments, nor flown internally in any variant of F-35.  Efforts include a Dual Power modification, ensuring  adequate power supplied to BRU-61 to meet the SDBII
operating environment.  SDB Increment II will continue incremental development to pursue network CENTRIC interoperability.   SDB increment II is a key component of
the Air Force's Global Strike Task Force CONOP.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Contractor Risk Reduction

Funding provides for SDB risk reduction efforts.

FY 2009 Accomplishments:
Participate in the 42-month risk reduction phase with Boeing and Raytheon.  The Navy's participation
is to ensure Navy-unique requirements are included in SDB II design and development and to
understand interoperability requirements.

2.380 0.000 0.000 0.000 0.000

Conduct Weapon Data Link Testing/JSUW/HTVSF 9.900 0.000 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604329N: Small Diameter Bomb (SDB)

PROJECT
3072: Small Diameter Bomb (SDB)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Funding provides for Joint Surface Warfare (JSuW) and Hard Target Void Sensing Fuze (HTVSF)
weapon data link testing.

FY 2009 Accomplishments:
Conduct Weapons Data Link message development and testing.  This will facilitate the incorporation
of these new message sets into the JSF when the aircraft becomes available.  In FY09, funding is
provided to accomplish JSuW efforts and  HTVSF efforts.  Both efforts will enhance Strike Warfare
survivability in development of Small Diameter Bomb II.

SDB II Weapon Support and Integration
Funding provides for design, development, integration and testing of SDB for the F35 B and C.

FY 2009 Accomplishments:
Government and Support Contractor participation in risk reduction activities to include Seeker
and Other Trade Studies, Joint Strike Fighter fit checks, Shipboard Suitability, Electromagnetic
Environmental Effects, System Safety, Climatic/Dynamic Environments, catapulted/arrested landings
testing, multiple weapon carriage system requirements, and other risk reduction activities.  Efforts
include F-35 Lockheed Martin and JPO support of SDB II integration on JSF OFP Block 3.X.  3.X was
created to ensure SDB II would maintain its FY16 IOC date.

FY 2010 Plans:
Support SDB II Prime contractor source selection and Engineering Manufacturing Development
(EMD); begin integration of SDB II with JSF B and C, to include wind tunnel testing and BRU-61/A
efforts.

FY 2011 Base Plans:
Continue support of EMD; integration of SDB II with JSF B and C.

6.638 43.717 44.091 0.000 44.091

Accomplishments/Planned Programs Subtotals 18.918 43.717 44.091 0.000 44.091
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604329N: Small Diameter Bomb (SDB)

PROJECT
3072: Small Diameter Bomb (SDB)

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• WPN/223800: Small Diameter
Bomb II

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 16.341 898.500 914.841

• 0604329F: Small Diameter Bomb 122.568 155.415 153.505 0.000 153.505 162.393 128.606 69.545 68.529 0.000 1,115.894
• MPAF/0207327F: Small Diameter
Bomb

0.000 0.000 0.000 0.000 0.000 0.000 39.408 57.122 74.184 1,583.416 1,754.130

D. Acquisition Strategy
The SDB Increment II acquisition strategy is to conduct a full and open competition to select up to two contractors to compete during a planned 42-month risk reduction
phase prior to entering  EMD.  This competition began April 17, 2006 with the signature of contracts to the competing contractors:  1) Raytheon and 2) the team of
Boeing and Lockheed Martin.  An EMD and Production Fixed Price-type contract is planned to be awarded in FY 2010.

The Navy funding will support Navy-unique efforts for SDB Increment II, such as aircraft integration, ship suitability, studies and analysis, and program management
and government in-house support.  These efforts will be performed on several cost-type contracts or through cost reimbursable work requests to government activities
and contractors.

E. Performance Metrics
Earned Value Management (EVM) will be implemented on the EMD contract with the winning weapon contractor after
Milestone B, currently scheduled for April 2010.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604329N: Small Diameter Bomb (SDB)

PROJECT
3072: Small Diameter Bomb (SDB)

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary Hardware
Development C/CPFF

McDonnell
Douglas Corp
St. Louis, MO

4.393 0.000 0.000 0.000 0.000 0.000 4.393 4.393

Primary Hardware
Development C/CPFF

Raytheon Missile
Systems
Tucson, AZ

4.393 0.000 0.000 0.000 0.000 0.000 4.393 4.393

Aircraft Integration C/CPFF Lockheed Martin
Fort Worth, TX 6.579 13.077 May 2010 9.027 Nov 2010 0.000 9.027 46.344 75.027 75.027

Primary Hardware
Development (JSuW) C/CPFF

Raytheon Missile
Systems
Tucson, AZ

2.600 0.000 0.000 0.000 0.000 0.000 2.600 2.600

Ship Suitability C/CPFF
McDonnell
Douglas Corp
St. Louis, MO

7.799 18.278 Dec 2009 4.000 Dec 2010 0.000 4.000 17.079 47.156 47.156

Primary Hardware
Development C/CPFF TBD

TBD 0.000 2.622 May 2010 10.330 Dec 2010 0.000 10.330 20.659 33.611 33.611

Aircraft Integration C/FFP TBD
TBD 0.000 0.000 2.131 Dec 2010 0.000 2.131 11.314 13.445 13.445

Subtotal 25.764 33.977 25.488 0.000 25.488 95.396 180.625 180.625

Remarks
McDonnell Douglas Corp and Raytheon Missile Systems Primary H/W Development Prior Year through FY09 includes costs for the 42-month risk reduction phase.  Funding for
McDonnell Douglas represents the Boeing/Lockheed Martin team.  Primary H/W and Aircraft Integration TBD in FY10 and out reflects the winning SDB II contractor.   FY09 Primary
H/W RMS, Tucson, AZ supports the JSuW efforts.  Ship suitability efforts for McDonnell Douglas Corp include efforts for BRU-61 Carriage System.  Award dates for Primary
Hardware Development and Aircraft Integration in FY 2010 have slipped to May to correspond with the SDB II Milestone B decision.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604329N: Small Diameter Bomb (SDB)

PROJECT
3072: Small Diameter Bomb (SDB)

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Software Development SS/CPFF
McDonnell
Douglas
St. Louis, MO

5.935 0.000 0.000 0.000 0.000 0.000 5.935 5.935

Software Development SS/CPFF Various
Various 7.290 0.000 0.000 0.000 0.000 0.000 7.290 7.290

Software Development WR NAWC WD
China Lake, CA 1.490 0.000 0.000 0.000 0.000 0.000 1.490 Continuing

Software Development C/CPFF Lockheed Martin
Ft. Worth, TX 0.000 0.000 4.381 Nov 2010 0.000 4.381 13.679 18.060 18.060

Studies & Analyses C/CPFF
Johns Hopkins
University
Baltimore, MD

2.695 0.000 0.000 0.000 0.000 0.000 2.695 2.695

Subtotal 17.410 0.000 4.381 0.000 4.381 13.679 35.470 33.980

Remarks
Studies and Analyses include Navy activities to define CONOPS and better define Navy-specific and interoperability requirements, such as Weapon Data Link ACTD, Seeker Trade
Studies, and Data Link Trade Studies.  Software Development efforts are in support of JSuW JCTD incorporation of J.11 Message Set into Strike Weapons.  Software Development
for JSF is the Block 3.X OFP which supports the SDB II program.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604329N: Small Diameter Bomb (SDB)

PROJECT
3072: Small Diameter Bomb (SDB)

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Developmental Test &
Evaluation

Various/
Various

Various
Various 0.364 2.500 Jan 2010 0.000 0.000 0.000 1.250 4.114 Continuing

Operational Test &
Evaluation WR COMOPTEVFOR

China Lake, CA 0.710 0.300 Oct 2009 0.000 0.000 0.000 8.811 9.821 Continuing

Developmental Test &
Evaluation C/CPFF Lockheed Martin

Ft. Worth, TX 0.000 0.000 1.600 Nov 2010 0.000 1.600 29.187 30.787 30.787

Test Assets C/FFP TBD
TBD 0.000 0.000 1.674 Jan 2011 0.000 1.674 24.814 26.488 26.488

Test Assets C/CPFF
McDonnell
Douglas
St. Louis, MO

0.000 0.000 0.100 Nov 2010 0.000 0.100 0.500 0.600 0.600

Subtotal 1.074 2.800 3.374 0.000 3.374 64.562 71.810 57.875

Remarks
Developmental T&E Various in FY2010 supports wind tunnel testing.  Test assets include weapon assets (TBD - dependent upon winning SDB II weapon contractor) and BRU-61
Smart Racks (McDonnell Douglas) required for DT and OT.

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Contractor Engineering
Services C/CPFF TBD

Not Specified 0.371 0.767 Jan 2010 0.000 0.000 0.000 0.000 1.138 1.138
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604329N: Small Diameter Bomb (SDB)

PROJECT
3072: Small Diameter Bomb (SDB)

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Government Engineering
Support WR NAWC WD

China Lake 12.839 3.739 Nov 2009 3.095 Nov 2010 0.000 3.095 15.111 34.784 Continuing

Government Engineering
Support WR Various

Various 6.401 2.034 Nov 2009 4.490 Nov 2010 0.000 4.490 19.333 32.258 Continuing

Program Management
Support WR Various

Various 0.681 0.200 Nov 2009 3.063 Dec 2010 0.000 3.063 14.977 18.921 Continuing

Program Management
Support - MSS C/CPFF Various

Various 0.409 0.000 0.000 0.000 0.000 0.000 0.409 0.409

Travel MIPR ASC20OG
Eglin AFB, FL 1.006 0.200 Oct 2009 0.200 Oct 2010 0.000 0.200 1.000 2.406 Continuing

Subtotal 21.707 6.940 10.848 0.000 10.848 50.421 89.916 1.547

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 65.955 43.717 44.091 0.000 44.091 224.058 377.821 274.027

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604329N: Small Diameter Bomb (SDB)

PROJECT
3072: Small Diameter Bomb (SDB)
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604329N: Small Diameter Bomb (SDB)

PROJECT
3072: Small Diameter Bomb (SDB)

Schedule Details

Start End
Event Quarter Year Quarter Year

Risk Reduction Phase 1 2009 2 2010
Milestone B (MS B) 2 2010 2 2010
Critical Design Review 3 2010 3 2010
EMD Downselect 2 2010 2 2010
Engineering Manufacturing and Design (EMD) 2 2010 4 2015
Ship Suitability 1 2009 3 2009
Ship Suitability Dual Power 3 2009 4 2011
Ship Suitability SDB II Qualification 4 2009 4 2012
Developmental Test 2 2014 2 2015
Operational Test 3 2015 4 2015
MS C 1 2013 1 2013
LRIP I Contract Award (USAF Only) 1 2013 1 2013
LRIP II Contract Award (USAF Only) 1 2014 1 2014
LRIP III Contract Award (USAF and DoN) 1 2015 1 2015
LRIP I Deliveries (USAF only) 2 2014 1 2015
LRIP II Deliveries (USAF only) 2 2015 4 2015
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                                 Conduct Weapon Data Link Testing/JSUW/HTVSF
                                 Funding provides for Joint Surface Warfare (JSuW) and Hard Target Void Sensing Fuze (HTVSF) weapon data link testing.
                                 
                                     
                                         9.900
                                         0
                                         
						Conduct Weapons Data Link message development and testing.  This will facilitate the incorporation of these new message sets into the JSF when the aircraft becomes available.  In FY09, funding is provided to accomplish JSuW efforts and  HTVSF efforts.  Both efforts will enhance Strike Warfare survivability in development of Small Diameter Bomb II.  
					
                                    
                                
                            
                             
                                 SDB II Weapon Support and Integration
                                 Funding provides for design, development, integration and testing of SDB for the F35 B and C.

                                 
                                     
                                         6.638
                                         0
                                         
						Government and Support Contractor participation in risk reduction activities to include Seeker and Other Trade Studies, Joint Strike Fighter fit checks, Shipboard Suitability, Electromagnetic Environmental Effects, System Safety, Climatic/Dynamic Environments, catapulted/arrested landings testing, multiple weapon carriage system requirements, and other risk reduction activities.  Efforts include F-35 Lockheed Martin and JPO support of SDB II integration on JSF OFP Block 3.X.  3.X was created to ensure SDB II would maintain its FY16 IOC date.  
					
                                    
                                
                                 
                                     
                                         43.717
                                         0
                                         
						Support SDB II Prime contractor source selection and Engineering Manufacturing Development (EMD); begin integration of SDB II with JSF B and C, to include wind tunnel testing and BRU-61/A efforts. 
					
                                    
                                     
                                         44.091
                                         0
                                    
                                     
                                         44.091
                                         0
                                         
					Continue support of EMD; integration of SDB II with JSF B and C. 
				
                                    
                                
                            
                        
                         
                             
                                 WPN/223800
                                 Small Diameter Bomb II
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     16.341
                                     898.500
                                     914.841
                                
                            
                             
                                 0604329F
                                 Small Diameter Bomb
                                 
                                     122.568
                                     155.415
                                     153.505
                                     153.505
                                     0.000
                                     162.393
                                     128.606
                                     69.545
                                     68.529
                                     0.000
                                     1115.894
                                
                            
                             
                                 MPAF/0207327F
                                 Small Diameter Bomb 
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     39.408
                                     57.122
                                     74.184
                                     1583.416
                                     1754.130
                                
                            
                        
                         The SDB Increment II acquisition strategy is to conduct a full and open competition to select up to two contractors to compete during a planned 42-month risk reduction phase prior to entering  EMD.  This competition began April 17, 2006 with the signature of contracts to the competing contractors:  1) Raytheon and 2) the team of Boeing and Lockheed Martin.  An EMD and Production Fixed Price-type contract is planned to be awarded in FY 2010.

The Navy funding will support Navy-unique efforts for SDB Increment II, such as aircraft integration, ship suitability, studies and analysis, and program management and government in-house support.  These efforts will be performed on several cost-type contracts or through cost reimbursable work requests to government activities and contractors.
                         Earned Value Management (EVM) will be implemented on the EMD contract with the winning weapon contractor after
Milestone B, currently scheduled for April 2010.
                    
                     
                         
                             
                                 Product Development
                                 McDonnell Douglas Corp and Raytheon Missile Systems Primary H/W Development Prior Year through FY09 includes costs for the 42-month risk reduction phase.  Funding for McDonnell Douglas represents the Boeing/Lockheed Martin team.  Primary H/W and Aircraft Integration TBD in FY10 and out reflects the winning SDB II contractor.   FY09 Primary H/W RMS, Tucson, AZ supports the JSuW efforts.  Ship suitability efforts for McDonnell Douglas Corp include efforts for BRU-61 Carriage System.  Award dates for Primary Hardware Development and Aircraft Integration in FY 2010 have slipped to May to correspond with the SDB II Milestone B decision.
                                 
                                     
                                         Primary Hardware Development
                                         C
                                         CPFF
                                         McDonnell Douglas Corp
                                         St. Louis, MO
                                         
                                             4.393
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.393
                                             4.393
                                        
                                    
                                     
                                         Primary Hardware Development
                                         C
                                         CPFF
                                         Raytheon Missile Systems
                                         Tucson, AZ
                                         
                                             4.393
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.393
                                             4.393
                                        
                                    
                                     
                                         Aircraft Integration
                                         C
                                         CPFF
                                         Lockheed Martin
                                         Fort Worth, TX
                                         
                                             6.579
                                             
                                                 13.077
                                                 2010-05
                                            
                                             
                                                 9.027
                                            
                                             
                                                 9.027
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             46.344
                                             75.027
                                             75.027
                                        
                                    
                                     
                                         Primary Hardware Development (JSuW)
                                         C
                                         CPFF
                                         Raytheon Missile Systems
                                         Tucson, AZ
                                         
                                             2.600
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.600
                                             2.600
                                        
                                    
                                     
                                         Ship Suitability
                                         C
                                         CPFF
                                         McDonnell Douglas Corp
                                         St. Louis, MO
                                         
                                             7.799
                                             
                                                 18.278
                                                 2009-12
                                            
                                             
                                                 4.000
                                            
                                             
                                                 4.000
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             17.079
                                             47.156
                                             47.156
                                        
                                    
                                     
                                         Primary Hardware Development
                                         C
                                         CPFF
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 2.622
                                                 2010-05
                                            
                                             
                                                 10.330
                                            
                                             
                                                 10.330
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             20.659
                                             33.611
                                             33.611
                                        
                                    
                                     
                                         Aircraft Integration
                                         C
                                         FFP
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 2.131
                                            
                                             
                                                 2.131
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             11.314
                                             13.445
                                             13.445
                                        
                                    
                                
                            
                             
                                 Support
                                 Studies and Analyses include Navy activities to define CONOPS and better define Navy-specific and interoperability requirements, such as Weapon Data Link ACTD, Seeker Trade Studies, and Data Link Trade Studies.  Software Development efforts are in support of JSuW JCTD incorporation of J.11 Message Set into Strike Weapons.  Software Development for JSF is the Block 3.X OFP which supports the SDB II program.
                                 
                                     
                                         Software Development
                                         SS
                                         CPFF
                                         McDonnell Douglas
                                         St. Louis, MO
                                         
                                             5.935
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.935
                                             5.935
                                        
                                    
                                     
                                         Software Development
                                         SS
                                         CPFF
                                         Various
                                         Various
                                         
                                             7.290
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             7.290
                                             7.290
                                        
                                    
                                     
                                         Software Development
                                         WR
                                         NAWC WD
                                         China Lake, CA
                                         
                                             1.490
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.490
                                        
                                    
                                     
                                         Software Development
                                         C
                                         CPFF
                                         Lockheed Martin
                                         Ft. Worth, TX
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 4.381
                                            
                                             
                                                 4.381
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             13.679
                                             18.060
                                             18.060
                                        
                                    
                                     
                                         Studies & Analyses
                                         C
                                         CPFF
                                         Johns Hopkins University
                                         Baltimore, MD
                                         
                                             2.695
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.695
                                             2.695
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 Developmental T&E Various in FY2010 supports wind tunnel testing.  Test assets include weapon assets (TBD - dependent upon winning SDB II weapon contractor) and BRU-61 Smart Racks (McDonnell Douglas) required for DT and OT.
                                 
                                     
                                         Developmental Test & Evaluation
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             0.364
                                             
                                                 2.500
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             1.250
                                             4.114
                                        
                                    
                                     
                                         Operational Test & Evaluation
                                         WR
                                         COMOPTEVFOR
                                         China Lake, CA
                                         
                                             0.710
                                             
                                                 0.300
                                                 2009-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             8.811
                                             9.821
                                        
                                    
                                     
                                         Developmental Test & Evaluation
                                         C
                                         CPFF
                                         Lockheed Martin
                                         Ft. Worth, TX
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.600
                                            
                                             
                                                 1.600
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             29.187
                                             30.787
                                             30.787
                                        
                                    
                                     
                                         Test Assets
                                         C
                                         FFP
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.674
                                            
                                             
                                                 1.674
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             24.814
                                             26.488
                                             26.488
                                        
                                    
                                     
                                         Test Assets
                                         C
                                         CPFF
                                         McDonnell Douglas
                                         St. Louis, MO
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.100
                                            
                                             
                                                 0.100
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.500
                                             0.600
                                             0.600
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Contractor Engineering Services
                                         C
                                         CPFF
                                         TBD
                                         Not Specified
                                         
                                             0.371
                                             
                                                 0.767
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.138
                                             1.138
                                        
                                    
                                     
                                         Government Engineering Support
                                         WR
                                         NAWC WD
                                         China Lake
                                         
                                             12.839
                                             
                                                 3.739
                                                 2009-11
                                            
                                             
                                                 3.095
                                            
                                             
                                                 3.095
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             15.111
                                             34.784
                                        
                                    
                                     
                                         Government Engineering Support
                                         WR
                                         Various
                                         Various
                                         
                                             6.401
                                             
                                                 2.034
                                                 2009-11
                                            
                                             
                                                 4.490
                                            
                                             
                                                 4.490
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             19.333
                                             32.258
                                        
                                    
                                     
                                         Program Management Support
                                         WR
                                         Various
                                         Various
                                         
                                             0.681
                                             
                                                 0.200
                                                 2009-11
                                            
                                             
                                                 3.063
                                            
                                             
                                                 3.063
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             14.977
                                             18.921
                                        
                                    
                                     
                                         Program Management Support - MSS
                                         C
                                         CPFF
                                         Various
                                         Various
                                         
                                             0.409
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.409
                                             0.409
                                        
                                    
                                     
                                         Travel
                                         MIPR
                                         ASC20OG
                                         Eglin AFB, FL
                                         
                                             1.006
                                             
                                                 0.200
                                                 2009-10
                                            
                                             
                                                 0.200
                                            
                                             
                                                 0.200
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             1.000
                                             2.406
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                                 Risk Reduction Phase
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                                 Milestone B (MS B)
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                                 Critical Design Review
                                 
                                     
                                         3
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                                 EMD Downselect
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                                         2
                                         2010
                                    
                                
                            
                             
                                 Engineering Manufacturing and Design (EMD)
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                                         4
                                         2015
                                    
                                
                            
                             
                                 Ship Suitability
                                 
                                     
                                         1
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                                         3
                                         2009
                                    
                                
                            
                             
                                 Ship Suitability Dual Power
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                                         2009
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 Ship Suitability SDB II Qualification
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                                         2009
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 Developmental Test
                                 
                                     
                                         2
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                                         2
                                         2015
                                    
                                
                            
                             
                                 Operational Test
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                                         2015
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 MS C
                                 
                                     
                                         1
                                         2013
                                    
                                     
                                         1
                                         2013
                                    
                                
                            
                             
                                 LRIP I Contract Award (USAF Only)
                                 
                                     
                                         1
                                         2013
                                    
                                     
                                         1
                                         2013
                                    
                                
                            
                             
                                 LRIP II Contract Award (USAF Only)
                                 
                                     
                                         1
                                         2014
                                    
                                     
                                         1
                                         2014
                                    
                                
                            
                             
                                 LRIP III Contract Award (USAF and DoN)
                                 
                                     
                                         1
                                         2015
                                    
                                     
                                         1
                                         2015
                                    
                                
                            
                             
                                 LRIP I Deliveries (USAF only)
                                 
                                     
                                         2
                                         2014
                                    
                                     
                                         1
                                         2015
                                    
                                
                            
                             
                                 LRIP II Deliveries (USAF only)
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                                         2015
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